

Upper Bear River File



JON M. HUNTSMAN, JR.
Governor

GARY R. HERBERT
Lieutenant Governor

State of Utah

DEPARTMENT OF NATURAL RESOURCES

MICHAEL R. STYLER
Executive Director

Division of Water Rights

KENT L. JONES
State Engineer/Division Director

June 3, 2009

Larry D. Johnson, President
Beckwith Quinn West Side Canal Company
P.O. Box 177
Randolph, UT 84064

RE: SEAA 1183, Dist Account No. 102366, Water Right 23-759

Dear Mr. Johnson,

On June 1, 2009, I received your request to extend the time limit on the required improvements to your canal flume on the Beckwith Quinn West Side Canal referenced above to September 31 of this year.

We understand the challenge of working on the flume when there is water in the canal and realize the canal is now in service. I also agree with the commissioner that a bridge should be installed across the flume section just upstream from the ramp so that the flow can be manually verified with a current meter. It is important that such bridge be installed as soon as possible to enable the commissioner to observe the performance of the flume this season and obtain manual flow measurements when needed. If the canal company installs the footbridge within the next 30 days, the company is hereby granted an extension of time to complete the work required under SEAA 1183 from May 15, 2009 to September 31, 2009. The bridge construction enables the delay of the required work. Please understand that if the bridge is not completed within 30 days then your canal company is not in compliance and the request for the extension is not approved.

Thank you for your continued cooperation in this matter and I look forward to working with you and the commissioner in making the necessary improvements in the future. If you have any questions you may call Ron Hoffman, water commissioner, at 435 793-2455 or Will Atkin, Regional Engineer in our Logan office, at (435) 752- 8755, or myself at (801) 538-7469.

Sincerely,

Ben L. Anderson, P.E.
Water Rights Distribution Engineer

cc: Ronald Hoffman, Commissioner
Will Atkin, Regional Engineer
Kerry Carpenter, Enforcement Engineer



SCANNED to SEAA File